

2020 Resurfacing Programme

Ref	Road	Location of works	Start	Finish	THS comments	
Ronez						
29 H2 to 30 A2	La Croute Lane and La Ruelle St. Martin	From Rue de la Villette to Forest Road 500m	6 Jan	24 Jan	Not including end junctions	
9 GH 5	Les Portes and Route des Quartiers St. Sampson	From La Route des Capelles to La Route des Longs Camps 550m	27 Jan	14 Feb	Not including end junctions	
5 G8	Vauvert St. Peter Port	From the Grange to Cordier Hill 120m	17 Feb	21 Feb	Including junction with Cordier Hill	
10 D 1/2	Sohier Road Vale	From La Route de Braye to La Grande Rue, 380m	24 Feb	13 Mar	Including filter junction with Grande Rue	
14 D/E 1	Rue de la Lande Castel	From La Banquette to Ruelle Du Frocq 500m	16 Mar	3 Apr	Not including end junctions	
16 B 4	Rohais de Bas St. Andrew	From Rohais to Footes Lane 250m	6 Apr	17 Apr	Including junction with Footes Lane	
29 E 3/4	La Rue des Fontnelles & Rue au Variouf Forest	From Route de Petit Bot for 580m	20 Apr	1 May	Includes, part of la Rue des Croissee and Rue au Variouf	
30 B3 to C 2/3	La Fosse de Haut to La Motte St. Martin	From Rue de la Vallee to Saints Road 600m	5 May	29 May	Including section of Rue de la Vallee and junction with Saints Road	
16 D 2/3	Neuve Rue St. Peter Port	From Water Lanes to Route de la Ramee, 375m	1 Jun	12 Jun	Including junction with Water Lanes	

2020 Resurfacing Programme

Ref	Road	Location of works	Start	Finish	THS comments	
Ronez						
27 F1	Rue du Longfrie St. Pierre du Bois	From Rue des Buttes to Route de Lihou 165m	15 Jun	26 Jun	Not including end junctions	
27 F1	Rue de Lihou St. Pierre du Bois	From Route de Longfrie to Route de Sages, 190m	29 Jun	3 Jul	Not including end junctions	
29 E/F 2	Rue des Agneaux and La Villiaze Forest	From Le Russel Road to Rue des Poulias 270m	6 Jul	17 Jul	Including junction with Rue des Poulias and Russel Road. Also patch repairs in Russel Road	
16 D 2/3	La Couture Road and Collings Road junction St. Peter Port	From Collings Road to La Vrangue	20 Jul	31 Jul	La Couture footway with road repairs and Collings Road junction	
25 F2	Lower Vauvert and Trinity Square St. Peter Port	From Le Bordage to Contree Mansell 120m	3 Aug	14 Aug	Not including end junctions	
16 A 1/2	Rue du Friquet Castel	From Les Baissieres to Rue Cohu 550m	17 Aug	28 Aug	Not including end junctions	
25 F 2/3	George Road St. Peter Port	From Hauteville to Val des Terres 415m	1 Sep	18 Sep	Not including end junctions	
4 A/B 6	Le Foulon St. Peter Port	From Route Isabelle to Rohais 350m	21 Sep	2 Oct	Including junction with Route Isabelle	
26 B2	Rue de Rougeval Torteval	From Rue De L'Aitte to Rue de la Rocque, 215m	5 Oct	16 Oct	Not including end junctions	
10 C/D 4	Pointues Rocques St. Sampson	From Route St. Clair to Rue des Monts 320m	19 Oct	6 Nov	Not including end junctions	

2020 Resurfacing Programme

Ref	Road	Location of works	Start	Finish	THS comments	
Ronez						
30 B 4/5	Icart Road St. Martin	From Rue des Marettes to coastal car park, 800m	9 Nov	27 Nov	Not including end junctions	
6 A/B 5	Val Des Terres St. Peter Port	From Havelet to Fort Road roundabout	30 Nov	23 Dec	Not including end junctions	

2020 Resurfacing Programme

Ref	Road	Location of works	Start	Finish	THS comments	
States Works						
11 G1	Rue Robin Vale	From Rue des Bordeaux to Petite Hougues 180m	6 Jan	10 Jan	Including junction with Petite Hougues	
11 E 3	Roland Road St. Sampson	From New Road to Nocq Road 210m	13 Jan	31 Jan	Not including end junctions	
11 E/F 3	New Road St. Sampson	From Church Road to South Quay 170m	3 Feb	21 Feb	Not including end junctions	
33 G 5	Route des Pequeries (part) & Portinfer Road (part) Vale	From Route de la Passee for 280m south west	2 Mar	20 Mar	Including junction with Route de la Passee	
4 C/D 6/7	St. Stephens Lane St. Peter Port	From York Avenue to Stanley Road 190m	23 Mar	3 Apr	Not including end junctions	
5 G/H 8	Cordier Hill St. Peter Port	From La Couperderie to end 180m	6 Apr	17 Apr	Not including end junction	
33 G 2	Rue de Houmet Vale	From Houmet Lane to Route du Picquerel, 170m	20 Apr	1 May	Not including end junctions	
10 D 4/5	Delancey Lane and Camp Code Lane St. Sampson	From Rue des Monts to Vale Road and Bas Courtils Road, 600m	5 May	5 Jun	Including junction with Rue des Monts	
22 C 1/2	Rue de la Haye Castel	From Rue A Fresne to Rue des Grantez 360m	8 Jun	19 Jun	Not including end junctions	

Ref	Road	Location of works	Start	Finish	THS comments	
States Works						
8 C 3/4	Rue des Francais Castel	From Rue de Galaad to Route de la Hougue du Pommier, 255m	22 Jun	3 July	Not including end junctions	
25 F 1	Allez Street, St. Peter Port	From Vauvert to Havilland Street 130m	13 Jul	7 Aug	Not including end junctions	
15 F 3/4	Les Beaucamps Castel	From Mont D'Aval to Rue des Eturs 600m	10 Aug	28 Aug	Not including end junctions	
22 D 5	La Villiaze Lane St. Andrew	From La Villiaze Road to Route de L'issue, 240m	7 Sep	18 Sep	Not including end junctions	
22 D5	La Gulliard Lane St. Andrew	From La Villiaze to Ruelle des Courtillet, 240m	21 Sep	2 Oct	Not including end junctions	
29 E1	Ruelle des Courtillets St. Andrew	From La Villiaze Road to Route de L'issue, 600m	5 Oct	23 Oct	Not including end junctions	
27 E/F 1	Route des Sages/Rue de L'Eglise (part) St. Pierre du Bois	From Rue du Longfrie to Rue des Sages 685m	26 Oct	4 Dec	Including junction with Rue des Sages	
25 F 4	Croutes Havilland St. Martin	From Fort Road to Damouettes Lane 200m	7 Dec	11 Dec	Not including end junctions	
24 B5	La Vert Rue St. Martin	From La Planque Lane to Rue des Landes, 110m	14 Dec	18 Dec	Including junction with La Planque Lane	